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INTRODUCTION 
 
Site Integration consists of Project Baseline Summary (PBS) RL-SS01, Work Breakdown Structure (WBS) 
3.4.1 (except for 3.4.1.3, 3.4.1.7, and 3.4.1.8).  The five sub-projects addressed in Section K are:  

• Planning and Integration (WBS 3.4.1.1) 
• Environmental Compliance Program (WBS 3.4.1.2) 
• Systems Engineering and Integration (WBS 3.4.1.4) 
• Information Resource Management (WBS 3.4.1.5) 
• Training (WBS 3.4.1.6) 

 
NOTE:  Cost/Schedule data contained herein is as of December 31, 2001.  All other information is as of  
January 24, 2002 unless otherwise noted. 
 
There are no milestones (EA, DOE-HQ, or RL) in Fiscal Year (FY) 2002 for this PBS. 
 

NOTABLE ACCOMPLISHMENTS  
 

PLANNING & INTEGRATION (P&I) WBS 3.4.1.1 
 
The HQ Integrated Planning, Accountability and Budgeting System (IPABS) — The HQ IPABS 
limited update was completed on December 20, 2001.  This was a budget update of FY 2002 and 2003, 
including narratives (FY 2002 planned accomplishments and FY 2003 planned work scope), metrics 
(treated, stored and disposed of high-level waste, low-level waste, mixed low-level waste, transuranic 
waste, spent nuclear fuel, and plutonium; as well as Facilities and Release Sites details) and milestones.  
From this data the FY 2002 EM Management Commitments will be established.  This update was our first 
input towards the FY 2003 Congressional Budget Request.  The next baseline update will be in March for 
the lifecycle baseline update, with an April budget update for FY 2003/2004. 
 
FY 2002 Environmental Management Life-Cycle Baseline Update — The FY 2002 Environmental 
Management Life-Cycle Baseline Richland Operations Summary Schedule (RLSS) was updated to show 
the BHI and PNNL work scope along with the FH work. The updated schedule along with a set of files for 
display on the newly crated RL web site was submitted on January 11, 2002. 
 
FY 2004 Budget Formulation - Integrated Priority List (IPL) — Efforts to modify the existing IPL 
module (IPLM) are nearing completion for system changes needed in anticipation of the upcoming 
budget exercise. System testing for the modifications has been underway and the functionality of the 
IPLM appears to be working as requested. It is expected the FY 2004 budgeting process will start in late 
January and that further guidance and/or requirements will be issued by DOE-HQ and RL.  No additional 
guidance has been received from RL or DOE-HQ since a mid-November 2001 meeting held with our RL 
counterparts. 
 
RL Laundry bill — In support of RL-Budgets, P&I researched numerous facilities and identified each to a 
charging source.  P&I then met with RL-Office of Site Services and RL-Budgets about our facility 
alignment recommendation as well as a simplified bill for the Request for Services portion of the bill.  
Once the laundry charges are finalized, Fluor Hanford (FH) will process baseline change requests to align 
our baselines to the revised forecast. 
 
Ongoing monthly requirements completed in this reporting period  

• The October-status “FH Projects” Performance Management Meeting (PMM), which focused on 
progress by the Spent Nuclear Fuel, River Corridor, Nuclear Materials Stabilization/Plutonium  
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Finishing Plant, and Waste Management projects, along with the Fast Flux Test Facility, was held 
with RL the first week of December.  Both Contract-to-Date and Fiscal Year to Date performance 
was addressed in an effort to provide a more comprehensive view of FH’s progress.  The 
November-status meeting (originally scheduled for January 3, 2002) was cancelled, with the 
expectation that both November and December information will be discussed at the PMM 
scheduled on January 31, 2002. 

 
• A restructuring effort regarding the FY 2002 PMMs is in its initial stages.  FH and RL are 

reviewing various potential changes in both content and format for these monthly meetings.  
Implementation of a new format is slated for January 2002 reporting. 

 
• The Performance Execution Module (PEM) FY 2002 First Quarter Status Report was delivered on 

January 15, 2002 as scheduled through the electronic batch feed to the DOE-HQ IPABS-PEM. 
Performance data is collected quarterly from all RL contractors and transmitted to DOE-HQ.  This 
report was also restructured to report in the new DOE-HQ Work Breakdown Structure. 

 
• The monthly Environmental Management Performance Report (EMPR) submittal that included 

November 2001 cost/schedule data and other information was delivered to RL on January 8, 
2002 and distributed to all other addressees in bound copy on schedule, January 16, 2002.  

 

Environmental Compliance Program (ECP) WBS 3.4.1.2 
 
Annual Asbestos Notice of Intent (NOI) Report — The report was completed and delivered to the 
Benton Clean Air Authority (BCAA) on December 13, 2001, completing Deliverable ECP-02-301, which 
was due December 31, 2001. 
 
FY 2002 Resource Conservation and Recovery Act (RCRA) Permit Inspection Schedule — The 
schedule for inspections required by the Hanford Site RCRA Permit was completed this reporting period 
and submitted to RL for transmittal to Ecology. 
 
Quarter 1 Hanford Facility RCRA Permit Class I Modification Package — The package, including 
input for FH and PNNL managed units, was submitted to RL on December 18, 2001.  RL transmitted the 
package to Ecology on January 8, 2002. 
 
Hanford Air Operating Permit (AOP) 1st Annual Compliance Certification — Agreement was 
reached with the Washington State Department of Ecology (Ecology) and the Washington State 
Department of Health (WDOH) to delay submittal of the first certification until June 30, 2002.  This delay 
is allowed by the permit and regulation, and has the benefit of allowing the 2001 Annual Radioactive 
Airborne Emissions Report (issued at the same time) to support the compliance certification. 
 
Radioactive Air Notice of Construction (NOC) applications — The following NOC applications were 
completed in December 2001 and submitted to RL for subsequent transmittal to WDOH: 

• Roof repair for 200 Area facilities 
• 324 Building 
• TRU Retrieval 
• T Plant Fan Replacement 
 

Plutonium Finishing Plant (PFP) Air Emissions Sampling Support — Regulatory analysis support 
and support of regulatory interactions was rendered to PFP regarding efforts to replace its radioactive air 
emissions sampling system with a new system.  Efforts continued towards gaining clean air agency 
(WDOH and the U.S. Environmental Protection Agency [EPA]) concurrence for the methods to be used for 
removal, sectioning, and analysis of the old sample probe and its residual contents.  The purpose of the 
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effort is to address agency concerns regarding the amount of residual contamination held up in the 
system, possibly affecting the accuracy of reported emissions.  Several presentations and telecons with 
the agencies have been completed with continued progress towards concurrence.  Letters describing the 
planned work and analysis techniques, as well as the design of the replacement sampling system, are 
being prepared for transmittal for agency concurrence. 
 
Regulatory Review for Possible Lease Adjustments — A clean air regulatory review and 
consultation was provided to RL regarding possible lease adjustments to accommodate a private 
corporation's initiative for installing additional power generating capacity at or near the Energy Northwest 
complex.  

 
Regulator Inspection Support — The following regulator inspections and follow-up to information 
and/or action requests were coordinated: 

• 12/20/01 - WDOH Inspection of the Waste Encapsulation and Storage Facility (WESF) - 
WDOH performed a Level II Inspection of the B-10 Stack at WESF.   

• 12/27/01 - Ecology Inspection of Non-Rad Air Emissions continued - Ecology and the 
BCAA inspected the Asbestos Landfill near the 200 East Area.  The focus of this inspection was to 
observe the condition of the soil cover and ensure the soil cover (2 ft) had not depleted.   

• 12/27/01 - Ecology Inspection of Non-Rad Air Emissions continued - Ecology and the 
BCAA inspected the R. H. Smith Conoco fueling station located between the 200 East and 200 
West Areas.  The inspectors observed the pumps and tanks, looking for leaks and equipment 
malfunctions.  They requested monthly running totals and inspection records.    

• 1/3/02 - Ecology Inspection of Non-Rad Air Emissions continued - Ecology performed a follow-
up inspection of the 200 East Area Conoco fueling station. 

• 1/3/02 - Ecology Inspection of Non-Rad Air Emissions continued - Ecology held a 
brief closeout meeting informing RL of concerns and observations they had made during their 
multiple field visits. 

• 1/7/02 - Ecology Request for Information - Ecology requested a listing of laboratories FH uses to 
perform RCRA sampling work and a current listing of FH Satellite Accumulation Areas.  
Compliance Services provided the requested information to Ecology on January 9, 2002. 

 
Spill and Release Reporting — Appropriate reporting responses were coordinated for four non-
reportable releases of a hazardous substance and/or a petroleum product released to the environment.  
All of these releases were cleaned up and disposed of per state and federal requirements.  There were 
two reportable events with a release to the environment and six reportable code non-compliance events 
reported directly to the regulatory agencies by the FH single-point-of-contact. 
 

Systems Engineering and Integration (SE&I) WBS 3.4.1.4 
 

System Engineering Management System Solutions — Supporting the following three efforts: 
• The initiative to look at alternatives for disposition of large contaminated equipment  
• The FH Management System Re-alignment Project to reduce the contractor requirements to the 

necessary and sufficient set to achieve the Project Hanford Management Contract (PHMC) 
mission 

• The Contract Transition Plan for the work scope that is moving from the Environmental 
Restoration Contract (ERC) to the PHMC. 

 
System Engineering Technical Products — In support of the Hanford Site Analyses and Models and 
the Hanford Site Requirements Analysis Reports the following occurred: 

• worked with the FH Contracts Division to create a series of "linked" hypertext markup language 
(html) files that demonstrate flow down of the requirements from the FH Contract.  This work will 
be placed on the FH Contract's web page in February 2002. 

DOE/RL-2000-76, Rev. 14 Site Integration K:  3 
 
 



PHMC Environmental Management Performance Report                December  2001 
Section K                                                 Site Integration  

  
• working to incorporate the latest revision, Rev 2, of the Hanford Site Environmental Management 

Specification into the Hanford Site Technical Baseline. 
• working to develop population forecasts based on the life cycle baselines for RL and the Office of 

River Protection (ORP).  They are also collecting additional facility specific information to improve 
the life cycle baseline and integration with waste volume forecasts. 

 

Information Resource Management (IRM) WBS 3.4.1.5 
 
Lockheed Martin Services Inc. (LMSI) Subcontract in Full Operation  Other Hanford 
contractors are using FH’s subcontract with LMSI to obtain services from LMSI directly, rather than 
obtaining the services through FH. 
 
LMSI & Qwest Relationship has Solidified  There were initially some issues between Qwest and 
LMSI when the Qwest contract with Fluor was first assigned to LMSI, but those issues have now been 
resolved. 
 
Communication of the New IRM Contract  Communication of the major features of the new IRM 
contract have been communicated to IRM customers, and LMSI has completed an IRM Road Show 
compact disk for further presentations with IRM customers. 
 

Training WBS 3.4.1.6 
 
Hazardous Waste Training Support  Three hundred thirty one students were trained in Hazardous 
Waste handling in December 2001.  A new single Hazardous Waste course was developed to take the 
place of three courses.  For the past year, Training has been conducting a class for less than 10 
employees for the 40-hour course.  The new course allows the employees requiring the 40-hour course to 
join the students requiring the 24-hour course for the first three days and join the students requiring the 
bridge to 40-hour the final three days.  The 24, 40, and 40-hour bridge course is being piloted by the 
International Chemical Worker’s Union on March 4-8, 2002.  
 
Respiratory Training Support  Two hundred forty four students were trained in Respiratory 
Protection.  Fourteen respiratory protection refresher classes and eleven respiratory protection initial 
classes were conducted.   
 
Occupational Safety and Health Training  Training completed the development of a storyboard for 
an Asbestos Awareness Refresher web-based training course.  The course will be an option for students 
to meet the annual Occupational Safety and Health Administration (OSHA) requirement.  Once the 
Interpretive Authority (IA) has approved the storyboard information, the contractor will complete the web 
programming.  The estimated savings is approximately $67,000 annually.  Also, the third week (electrical 
portion) of the sixth 5-week Nuclear Chemical Operator Core Fundamentals Classes scheduled for FY 
2001-FY 2002 has been completed.  The classes have been scheduled throughout the holiday period to 
allow the SNF Project the flexibility of meeting their training commitments.  Finally, four courses (five 
total sessions) conducted on various hoisting and rigging topics during the month of December 2001.  A 
total of 46 students attended these classes. 
 
Emergency Preparedness (EP) Training  The Building Warden Refresher Training (course 
#037525) draft lesson plan and examination bank were completed on November 30, 2001 and routed to 
the IAs for review.  Comments were incorporated and the lesson plan was provided to Vivid Learning 
Systems for web development.  The final implementation date is scheduled for January 31, 2002. 
Training also supported the following EP activities:  

• Hanford Incident Command System Initial Training - 22 students 
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Continuous Improvement  Training supported the following activities: 

• On December 5, 2001, Training began accepting electronically scanned course completion 
records into the Training Records database system from ORP.  As of December 31, 2001, 813 
records had been electronically documented.   This cost effective process of entering training 
records electronically will eliminate the need for hard copy and manual input, resulting in faster 
process time and minimizing the chance of input error.  This new paperless process pertains only 
to those stand-up classes that do not require exams, qualification cards, or any other associated 
paper or attachments. 

• The new training subcontractor, EnergX-TFE (EnergX), initiated performance of their contract on 
December 3, 2001.  The transition has been relatively smooth, with respect to training delivery. 

 
Support to Plutonium Finishing Plant (PFP) Management Self Assessment  Training 
completed fieldwork in support of the management self assessment of the PFP training group’s certified 
operator and supervisor program.  The draft report was submitted on December 12, 2001; the final 
report and senior management debrief was completed on January 10, 2002.  Training drafted a site-wide 
procedure for the implementation of continuing training.  The need for a procedure to describe the flow-
down of the continuing training requirements in DOE Order 5480.20A was identified during a 
management assessment conducted at PFP.  The path forward includes review and comment on the 
draft, a decision on the appropriate document type, presentation of the document to the Training Center 
of Expertise, and release of the documentation.  Training edited and revised a Technical Staff Training 
Improvement Program for the PFP training group.  The completion of this action satisfies the 
requirements of a Facility Evaluation Board finding. 
 
Requirements and Standards  Several minor updates were made to the Environmental Compliance 
Officer, RadCon First Line Manager, and the Hoisting and Rigging Training Program Descriptions.  These 
updates were required due to the numerous recent modifications that have been occurring in the Project 
Hanford Management System (PHMS) procedure system.  Notifications about these updates were sent 
out to the training points-of-contact as required. 
 
Nuclear Safety Training   

• The pilot class for Radiological Control Technician (RCT) Continuing Training was held on 
December 4-5, 2001.  Lessons included: Lapel Air Samplers; Staplex Air Samplers; AMS-4 
Continuous Air Monitors (CAMs); Counting Statistics; Radiological Work Controls; Bioassay 
Methods and Modeling; and Onsite Routine Radioactive Shipping Records (ORRSR).  The pilot 
was attended by 16 students and received favorable feedback.  Regular classes started 
December 12, 2001 and will run through March 2002. 

 
• In the RCT Trainee Program, 36 trainees have completed 13 weeks of the Site Academics/On-

the-job training (OJT) program.  The students have received classroom lecture on all 19 
academic lessons and are working on completing the 40 OJT/On-the-job evaluations (OJEs).   

 
Deliverables  Training completed the following deliverables: 

• Complete upgrades to Hanford General Employee Training on the WEB to ensure that all 
personnel can use this tool with no Courseware Management system related problems by 
December 31, 2001,” FH-0107128, dated December 31, 2001.  

 
• Work with RL-Office of Training Services and PHMC facilities to develop a means of determining 

training effectiveness and customer satisfaction by December 31, 2001.  Does not include Level 
III evaluations,” FH-0107254, dated December 31, 2001. 
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BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
Nothing to report. 
 

Opportunities for Improvement 

 
Information Resource Management 

• Consolidation of Unclassified Cyber Security - The Protection Technology Hanford (PTH) 
unclassified computer security staff have been assigned to the FH Chief Information Office (CIO), 
and will be moving into the LMSI building so that a closer working relationship is developed 
between software developers, network management, and computer security. 

 
• Personal Computer (PC) Refresh - An evaluation has been performed on PC Refresh 

strategies for FH, and the conclusion is that PC Refresh should be software-based rather than 
hardware-based. Implementation of the new strategy is currently under development. 

 
UPCOMING ACTIVITIES 

 
Planning & Integration  

• The Annual Lifecycle Baseline Update to RL and DOE-HQ - Due March 15; 2002 
• The Budget Request (FY 2003/2004 only) to RL and DOE-HQ - Due April 15, 2002 

 
Environmental Compliance Program 
Work is in progress, and on schedule, for the following FY2002 ECP tracked deliverables 

• Emergency Planning and Community Right-To-Know Act of 198 (EPCRA) Section 312 Tier Two 
Emergency and Hazardous Chemical Inventory Report - Due February 22, 2002 

• Hanford Site Annual Dangerous Waste Report - Due February 22, 2002 
• State (ST) 4508 Log of Significant Discharges - Due January 31, 2002 
• First Hanford Air Operating Permit Semi-Annual Report - Due February 15, 2002 
• Annual Hanford Facility RCRA Permit Noncompliance Report - Due February 15, 2002 
• Quarter 3 Hanford Facility RCRA Permit Class I Modification Notification - Due April 1, 2002 

 
Systems Engineering & Integration 

• Integration of Hanford Site Technical Database (HSTD) and the PHMC web page - Due February 
22, 2002 

Information Resource Management 
• Wireless Communications Plan - Due March 31, 2002 
• Long Range Operating Plan - Due March 31, 2002 

 
Training  

• Assess the effectiveness of the crosswalk between competencies and training needs for the 
internal procedure (IP)-1184, Automated Job Hazard Analysis (AJHA), (Automated) Employee Job 
Task Analysis (EJTA), and Integrated Training Employee Matrix (ITEM) to include the level of use 
at the facilities, customer satisfaction, and value added.  Compile data from the facilities to show 
where it is being used to ensure proper training is being provided to the proper people at the 
proper time - Due March 31, 2002. 
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MILESTONE ACHIEVEMENT 
 
There are no milestones (EA, DOE-HQ, or RL) in FY 2002 for this PBS. 
 

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 

FY TO DATE STATUS – ($000) 
 By PBS BCWS BCWP ACWP SV SV% CV CV% BAC EAC

3.4.1.1 P&I 925 916 765 -8 -1% 152 17% 3,989 3,760

3.4.1.2 ECP 2208 2208 1980 0 0% 227 11% 9,297 9,147

3.4.1.4 SE&I 153 153 142 0 0% 11 8% 887 912

3.4.1.5 IRM 2555 2555 2645 0 0% -90 -4% 10,408 11,184
3.4.1.6 
Training 1190 1189 970 -1 -1% 219 19% 5,171 5,015
3.4.1 Site 

Integration 7031 7022 6502 -9 -1% 520 7% 29,753 30,019

 
 
 
 
 
 
 
 
 
 
 
 
 
*(Note: Hanford Data Integrator [HANDI] erroneously reflects $-44.3K inventory cost in WBS 3.4.1.3, RL 
Directed Support. The error has been noted and the appropriate adjustments will be captured in next 
month’s report.) 
 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
All schedule variances in PBS RL-SS01 are within established thresholds. The $0.52M (7 percent) 
favorable cost variance is discussed in Cost Variance Analysis portion of this report. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:  ($0.01M) 
 
All schedule variances are within established thresholds. 
 

Cost Variance Analysis:  (+$0.52M) 
 

PLANNING & INTEGRATION 
 
Description/Cause: The favorable cost variance is mainly due to $113.1K in reserve identified in the 
baseline to be reallocated to other projects via a Baseline Change Request.  The balance is various small 
under runs and billing delays for small procurements. 
Impact:  There is no significant project impact at this time. 
Corrective Action: None at this time. 
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ENVIRONMENTAL COMPLIANCE PROGRAM 
Description/Cause: The favorable cost variance is due to delays in placing contracts and delays in 
replacing terminated staff.  
Impact:  There is no significant project impact at this time. The favorable variance will decrease as 
invoices are processed for FY 2001 contract accruals.   
Corrective Action: None at this time. 
 

SYSTEMS ENGINEERING AND INTEGRATION 
Description/Cause: The favorable cost variance is due to temporally reallocating resources to support 
indirect work scope.  
Impact: There is no significant project impact at this time. 
Corrective Action: None at this time 
 

INFORMATION RESOURCE MANAGEMENT 
Description/Cause: The cost variance is within established thresholds and within the plan. 
Impact: There is no significant project impact at this time. 
Corrective Action: None at this time  
 

TRAINING 
Description/Cause: The favorable cost variance is due primarily to the delay in upgrading PeopleSoft 
and the cost of training delivery being understated due to December’s accrual not being provided. 
Impact: There is no significant project impact at this time. 
Corrective Action: The upgrade to PeopleSoft is scheduled to start in February and the vendor’s invoice 
will be costed next month. 
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Performance Analysis
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FUNDS MANAGEMENT 
FYTD FUNDS VS SPENDING FORECAST ($000) 

Expected 
Funds  FYSF 

 FH 
Reallocation 

 Funds Variance 
(Expected vs. 
Reallocation) 

3.4.1 Site Integration
SS01 28,507$     30,000$         27,393$           1,114$                 

Total 28,507$     30,000$         27,393$           1,114$                 

[Status through December 2001]

NOTE:      FH Reallocation reflects an FYSF adjusted for scope deletions, deferrals, and identified 
      savings to address funding shortfalls, additional unplanned scope, and cost increases.
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ISSUES 
TECHNICAL ISSUES 
 

Issue:  Integrated Lifecycle Baseline Validation Report  RL provided the U.S. Army Corps of 
Engineers  (USACE) Pre-Decisional Draft of FHI Integrated Life-Cycle Baseline Independent Review 
Summary Report for comments.  FH identified some areas where it appeared the USACE did not 
understand prior agreements between FH and RL.  FH also expressed concern that the conclusions were 
based upon misunderstandings due to the lack of verbal communication between the USACE review team 
and FH.  A redlined response to the Draft was returned to RL for consideration. 

Impacts:  None at this time. 
Corrective Action:  Issue resolved as RL and FH have agreed to work together on the areas 
discussed in reviews of this type.  

 

REGULATORY ISSUES 
 

Issue: Annual Land Disposal Restrictions (LDR) Reporting  FH is responsible for the 
coordination and integration of the annual Hanford Site LDR Report with each Hanford Site contractor 
(CH2M HILL Hanford Group [CHG], Bechtel Hanford Inc. [BHI], Pacific Northwest National Laboratory 
[PNNL]) remaining responsible for the accuracy of their data contained in the document.  The 2000 LDR 
Report was delivered to RL on June 25, 2001, in accordance with our contractual baseline and TPA 
Milestone M-26-01K. 
 
Ecology found the document incomplete and took the position that some of the most critical requirements 
of the LDR Report were omitted such as schedules and milestones for characterization and treatment of 
particular waste streams.  Ecology initiated the Tri-Party Agreement (TPA) dispute resolution process on 
November 28, 2001. 

Impacts:  The 2001 LDR Report is currently in preparation and is scheduled to be issued on April 
30, 2002.  The above dispute may require modifications to the 2001 report, which will require an 
extension to the April 30th issue date. 
Corrective Action:  Ecology and RL will work the issues/concerns at the project manager level.  If it 
cannot be resolved at the project manager level, then Ecology will submit a Statement of Dispute to 
RL by January 31, 2002.  If these efforts fail, the dispute will be elevated to the Interagency 
Management Integration Team (IAMIT); pending IAMIT action, the dispute can be submitted for a 
Director's Final Determination.  Initial discussions indicate that the issues may be more substantive 
than can be worked at the project manager level. 

 
Issue: Insignificant Emission Units — On January 2, 2002, EPA published in the Federal Register a 
Notice of Deficiency regarding the State of Washington’s Air Operating Permit Program (Title V program).  
In sum, EPA has concerns with the state program allowing permittees not to monitor emission units 
classified as “insignificant emission units” (IEU).  There are numerous IEUs on the Hanford Site (includes 
small internal combustion engines, restroom vents, etc.), and monitoring and associated record keeping 
could be onerous.   

Impacts:  None at this time. 
Corrective Action:  Ecology is seeking ways to address EPA’s concerns, but still minimize required 
monitoring. 

 

External and DOE Issues and DOE Requests 
 

None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

None to report. 
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